

From: [REDACTED] <[REDACTED]@wiagilbert.com>

Sent: 29 April 2024 12:47

To: [REDACTED]@eastlothian.gov.uk

Cc: [REDACTED] <[REDACTED]@wiagilbert.com>

Subject: Rail Bridges AGB3 (U138 Luffness) & AGB5 (C110 Gullane) - Road Excavation Permits S56

Hi [REDACTED]

Further to discussions today with your department, I write to confirm that we are needing to extend all permits for both bridges by an anticipated 3 to 6 weeks. This is due to birds nesting in the structure and the clients environmental team instructing all works to stop. This could result in our anticipated completion date being the last week in July.

Can you please amend the permit to cover this date.

Yours sincerely

[REDACTED]

Operations & HSEQ Manager

WI & A GILBERT Ltd

CIVIL ENGINEERING CONTRACTORS

Easter Kersland, Dalry, Ayrshire, KA24 4JA

T [REDACTED] | M [REDACTED]

E [REDACTED]@wiagilbert.com

Please note new email address, which replaces our 'gilbert.kersland@btinternet.com' email address, which is being phased out.

This email and any attachments to it may be confidential and are intended solely for the use of the individual to whom it is addressed.

If you are not the intended recipient of this email, do not disclose, copy, distribute or disseminate or take any action in reliance on it.

Please contact the sender if you have received this email in error. Any views or opinions expressed are solely those of the author and

do not necessarily represent those of the company.