Region	Road Investment Strategy 2 - Strategic Studies	Scheme	M6 to A1(M)	Last Updated	09/10/2020 11:30

	PCF Stage							
	0. Strategy, Shaping & Prioritisation	1. Options Identification	2. Option Selection	3. Preliminary Design	4. Statutory Procedures and Powers	5. Construction Preparation	6. Construction	7. Handover & Closeout
		VM1	VM2	VM3D				
Value Management Progress								
Purpose of VM activities	To review the drivers behind the scheme assess these against the objectives and clarify the business risks of the do nothing.							
Problem Definition	Clarify							
Strategic Objectives	Clarify							
Objectives Prioritised	Yes							
Options Appraisal	N/A							
Options sifting methodology support	N/A							
Preferred Option Selected	N/A							
Value Engineering	N/A							
Value Management Workshop	Yes							
Additional Value Management Activities - ✗ means that there were no specific challenges identified - ✔ means that specific challenges were identified								
Specific Challenges Identified	✔							
Details of challenges	The scheme's possible corridor passes across a topographically challenging area. The scheme is transformational in character thus justification on existing patterns of usage is challenging.							
Tools - ✗ means that the tool is not applicable to the stage activities - ✔ means that the tool is applicable to the stage activities								
Objectives Definition Tool	✗							
Objectives Assessment Tool	✗							
Deliverability Assessment Matrix	✗							
Deliverability Assessment Matrix + Risk Log	✗							
Value Engineering Ideas Log	✗							
Lessons Learnt Log	✗							
Actions Tracker	✔							
Comments								
Value Management Stage Completed	✔							
Workshop Report Link	Value Management Workshop Report http://share/share/l.isapi.dll/open/86947718							